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Tri-Party Agreement

EXTENSION TO DISPUTE RESOLUTION FOR HANFORD FEDERAL FACILITY AGREEMENT ANOD
CONSENT ORDER CHANGE REQUEST M-41-96-01

Change Request M-41-96-01, concerning M-41-09 Interim Milestone, "Start
Interim Stabilization of 7 Non-Watch List Tanks in 241-S Tank Farm," is in the
dispute resolution process of the Hanford Federal Facility Agreement and
Consent Order. The dispute has been elevated to the Director of Ecology for
resolution. The period for discussion and resolution of this dispute will
expire on July 10, 1996. The parties have agreed that further discussion on
this issue will be beneficial. Therefore, the parties have agreed to extend
the dispute perjod.

The end of the period during which DOE and Ecology seek rescolution of the

dispute is hereby extended seven (7) days, from July 10, 1996 to July 17,
1996, to allow time for discussion of the issue at the Senior Executive Level.
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